



# 2026 Project Schedule

Self-funded   
 Partner funded 



TSX-V:EPL OTCQB:EGPLF

**EAGLE PLAINS**  
**RESOURCES**

PROJECT	Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.
George Lake	Drilling										
Dufferin West		Drilling									
Donna					Mapping, Prospecting, Geochemical Surveys						
Lost Horse						Mapping, Prospecting, Geochemical Surveys					
Davies						Mapping, Prospecting, Geochemical Surveys					
MPW						Mapping, Prospecting, Geochemical Surveys, IP Geophysics					
Hearne Hill South							Mapping, Prospecting, Geochemical Surveys				
Black Diamond							Mapping, Prospecting, Geochemical Surveys				
Ice River							Mapping, Prospecting, Geochemical Surveys				
Fairview*								Mapping, Prospecting, Geochemical Surveys			
Arroyo*								Mapping, Prospecting, Geochemical Surveys			
Dome South*								Mapping, Prospecting, Geochemical Surveys			
Hotai*								Mapping, Prospecting, Geochemical Surveys			
Gold Creek*								Mapping, Prospecting, Geochem. Surveys			
Tchentlo*								Mapping, Prospecting, Geochem. Surv.			
Iron Range					Drilling						
Beaver River			Mapping, Prospecting, Geochemical Surveys					Drilling			
Black Bay			Mapping, Prospecting, Geochemical Surveys					Drilling			
Gulch			Mapping, Prospecting, Geochemical Surveys					Drilling			
Don Lake			Mapping, Prospecting, Geochemical Surveys					Drilling			
Smitty			Mapping, Prospecting, Geochemical Surveys					Drilling			
Lorado			Mapping, Prospecting, Geochemical Surveys					Drilling			
Dianne Lake							Mapping, Prospecting, Geochemical Surveys, Drone Lidar & Magnetics				
Cook							Mapping, Prospecting, Geochemical Surveys, Drone Lidar & Magnetics				
Shasko Bay							Drone Lidar & Geophysical Interpretation				
Pine Channel								Drilling			
Theory					Mapping, Prospecting, Geochemical Surveys, IP Geophysics						
Orbit						Mapping, Prospecting, Geochemical Surveys					

\*Claim applications pending

This is a preliminary exploration plan for 2026. All projects, work types, and dates are subject to change.